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VA Cemeteries
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

682/000-01-2007   
Nashville-Storage Shed

$210,000.00 Barry Brechak Architecture + Design Bill Finney
$178,500.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

New Construction

682/000-03-2006   
Knoxville-Columbarium Preplan

$10,532,000.00 JV McCarty Holsaple McCarty / Ross F Bill Finney
New CA East TN$0.00 In Progress

Planning

682/000-02-2007   
Memphis-Resurface Roads

$700,000.00 Bill Finney
Matthew McDivitt$616,000.00 Cancelled 11/06/07:  Will take to Dec 07 SBC meeting, to be 

combined with #682/000-01-2006

Demolition

682/000-02-2006   
Nashville-Soil Erosion

$405,000.00 E Roberts Alley & Associates Inc Bill Finney
Bill Edwards$350,000.00 Construction Document Phase 8/29/07: DDP approved, NTP to CDP authorized

Renovation

682/000-01-2006   
Memphis-Drainage/Erosion Con

$310,000.00 Pickering Firm, Inc. Bill Finney
Matthew McDivitt$270,000.00 Construction Document Phase 8/28/07:  NTP with Additional Services Contract for 

electrical conduit relocation authorized, not to exceed 
$4,550.00
11/07/07: Final CDPs expected 11/12/07

Renovation

682/000-01-2004   
Knoxville-Chapel HVAC Impro

$119,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston
New CA East TN$92,000.00 Construction Document Phase

ON HOLD
11/07/07:  Awaiting Federal funds

Renovation

6 Projects ( Total Budgeted Cost of Projects )$12,276,000.00

Veterans Homes
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Clarksville-New Facility

$14,000,000.00 Bill Finney
$0.00 Project Not Started

ON HOLDNew Construction

680/000-01-2005   
Murfreesboro-Renov & Repairs

$1,150,000.00 Johnson + Bailey Architects P.C.
LaVine Design & Construction,Inc

Anne Martin
Gisela Patteson$1,023,000.00 Active Construction

Renovation

680/000-03-2003   
Humboldt-Addition & Renov

$3,503,597.00 Design Consultants, Inc.
McKinney Construction Co., Inc.

Anne Martin
Jeff Fields$3,068,170.00 Substantially Complete

Renovation & New Construction

680/000-02-2003   
Murfreesboro-Addition & Reno

$3,612,000.00 Johnson + Bailey Architects P.C.
Carden Company, Inc.

Anne Martin
Bill Edwards$2,945,000.00 Construction Closed Out As of 11/14/07, Designer not closed out

Renovation & New Construction

680/000-01-2003   
Knoxville-New Facility

$13,858,950.00 JV Johnson Bailey/Lewis Group
Rentenbach Constructors, Inc.

Anne Martin
Bill Edwards$11,754,987.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/25/08

New Construction

5 Projects ( Total Budgeted Cost of Projects )$36,124,547.00

$48,400,547.00Department Totals:  Projects  Valued  at11 ( Total Budgeted Cost of Projects )
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